Project Status by Agency

Agency: Adjutant General

Avail. Funds or

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 days Contract Amt. Ad Date Status
20004R Contract A Jeffrey Shute Ctr Strafford Barracks (Roof Repl, Window & Doors - Construction Admin. Final inspection $247,210 Active
Consultant) #1163-330126 (Grant CMK Corzilius Matuszewski Krause Architects
#132GE801163) PA
603 Beech Street Amt. Expended: $247,210
NHRECOVERY Manchester NH ~ 03104-
20004R Contract B Jeffrey Shute Ctr. Strafford Barracks (Roof Repl, Window & Doors). #1163-  100% Complete. Obtain AO for end date. Awaiting NG, Subst compl sig & OK for final $2,734,976 3/2/2010 Active
330126 (Grant #132GE801163) James J. Welch & Co. Inc payment
Salem MA 01970- Amt. Expended: $2,685,426
NHREGOVERY
80069R Contract B Roger Dionne Concord Construction to Convert the current AASF into Substantial Completion. Final Payment. $14,829,240 6/22/2004 Active
the STARC Readiness Center, Concord Military  Harvey Construction Corp of NH
Reservation, Pembroke Road
80342R Contract A Tom Carleton Pembroke NH Regional Training Institute. CA services on hold. On hold $3,619,381 On-Hold By
Oak Point Associates BPW
80342R Contract C  Tom Carleton Pembroke NH Regional Training Institute Commissioning On hold $16,500 On-Hold By
John F Penney Consulting Services Inc BPW
80342R Contract D Tom Carleton Concord NH Regional Training Institute Quantum Construction Consultants Structural  On hold $0 On-Hold By
analyis pending NTP. BPW
80342R Contract E~ Thomas Momeyer Concord NHARNG Regional Training Facilty Fence rental Fence rental $223,225 Active
Greene & Russell, Inc.
80369R Contract C  Roger Dionne Ctr. Strafford Combat Trail Construction. Complete Close $245,510 3/27/2012 Active
Jeremy Hiltz Excavating
80545R Contract B Beverly Kowalik Statewide Facilities Analysis & Sustainment Plan Site visits completed, working on deliverables. Deliverables. $624,300 Active
DuBois & King Inc
80582R Contract C  Gordon Graham Concord NHARNG Readiness Center Energy Upgrades Punch List/CO's Complete $1,088,569 6/26/2012 Active
Meridian Construction Corp
80591R Contract A Gary Brown Ctr. Strafford Design/Build NHARNG Maintenance Shed. Construction 100%. Final payment processing Close $329,621 7/26/2011 Active
David R Whitcher Builder Inc
80594R Contract A Gary Brown Milford Milford RC Addition (Design Only - Consultant). Construction admin. NG to pursue additional ~ Complete $121,090 Active

funds. Pending final payment
Dignard Architectural Services
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80594R Contract B Gary Brown Milford Milford RC Renovation (Design Only - Construction admin. Pending final payment Complete $40,180 Active
Consultant). Dignard Architectural Services
80594R Contract C ~ Gary Brown Milford Milford RC Renovation & Addition Construction Turnstone awarded. Construction 99% Alt order. Complete $1,837,834 6/26/2012 Active
Punchlist pending
Turnstone Corporation
80613R Contract A Roger Dionne Statewide Franklin RC Site Improvements (Design Only - Construction Admin Final payment $75,266 Active
Consultant). Appledore Engineering Inc
80613R Contract B Roger Dionne Statewide Franklin & Portsmouth RC Site Improvements. Substantial Completion Final Payment $1,623,000 5/22/2012 Active
Nelson Communications Svcs. Inc.
80614R Jobie Chase Lebanon Lebanon RC Site Improvements (Design). To Project Mgr. 9/7/11. $600,000 Active
80614R Contract A Jobie Chase Lebanon Lebanon RC Site Improvements (Design). 100% Drawings Construction support $68,364 Active
Appledore Engineering Inc
80614R Contract B Jobie Chase Lebanon Lebanon Site Improvements Project awarded to L&M Service Contractors Shop Drawing reviews $598,000 6/25/2013 Active
80615R Roger Dionne Portsmouth Portsmouth RC Site Improvements (DESIGN). Combined with Franklin 80613R $785,000 Active
80615R Contract A Roger Dionne Portsmouth Portsmouth RC Site Improvements (DESIGN). Construction Admin Final payment $75,565 Active
Appledore Engineering Inc
80616R Contract A Gary Brown Center Strafford Historic Renovation of 2nd Floor Admin. Bldg. Design complete. Construction admin. Complete $71,600 Active
(Design). CMK Corzilius Matuszewski Krause Architects
PA
80618R Beverly Kowalik Concord Bldg. A (USPFO) Roof Top Unit (RTU) To Project Manager 9-7-11. Received revised $175,000 Active
Replacement Design. work request 4/20/12
80618R Contract A Beverly Kowalik Concord Bldg. A (USPFO) Roof Top Unit (RTU) Consultant Services NTP 9/19/11. Const. Construction admin. $20,500 Active
Replacement Design. Admin.
Yeaton Associates, Inc.
80618R Contract B Beverly Kowalik Concord Bldg. A and H (USPFO) Roof Top Unit (RTU) 99%. Waiting for record drawings/Final Req. Close-out $209,509 4/24/2012 Active
Replacement Design. Stallion Builders, LLC
80659R Timothy Smith Concord Bldg. B HVAC Upgrade. $400,000 Inactive
80659R Contract A Timothy Smith Concord Bldg. B HVAC Upgrade. 100% design Construction Admin. $43,000 Active
Dignard Architectural Services
80659R Contract B Timothy Smith Concord Building B & C HVAC Upgrade. 57% Construction 100% Construction $390,677 6/25/2013 Active
Schroeder Construction Management, Inc.
80660R Contract A Beverly Kowalik Concord Bldg. H (CMS) MAU Replacement. NTP 4/2/12. Combined with 80618R Close-out $8,000 Active
Yeaton Associates, Inc.
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80661R Contract A Timothy Smith Concord Building 'D' Roof and Renovations (Design). Construction admin. Construction admin. ongoing. $48,000 Active
Dignard Architectural Services
80661R Contract B Timothy Smith Concord Building 'D' Roof and Renovations. 100% construction. Warranty pending Close out $1,044,000 5/29/2012 Active
J.C.N. Construction Co Inc
80662R Contract B Roger Dionne Rochester Rochester Annex Bldg. Renovations & Roof To Project Manager 1/26/12. Substantial Close $757,603 5/29/2012 Active
Replacement. completion 4/12 Complete
Pine Brook Corporation
80673R Gary Brown Ctr. Strafford Design/Build New EST Bldg. - Center Strafford. To Project Manager 4/5/12. Design/Build Alt no time, Alt no money $1,228,000 Active
80673R Contract A Gary Brown Center Strafford Design/Build New EST Bldg. - Center Strafford. Construction 80% Construction 100% (2) bldgs NG Co's ongoing $1,297,785 5/22/2012 Active
Mark Carrier Construction, Inc.
80715R Jobie Chase Rochester Rochester "Annex" Site Improvements. Design Complete Construction Support $589,000 Active
80715R Contract A Jobie Chase Rochester Rochester Site Improvements Site closed up for winter Monitoring the site and awaiting spring $484,690 5/28/2013 Active
SUR Construction, Inc.
80719R Jobie Chase Nashua Nashua Readiness Center Site Improvements. Design completed Construction support $30,000 Active
80719R Contract A Jobie Chase Nashua Nashua Site Improvements Construction Construction & close up site for winter $877,145 6/25/2013 Active
Jeremy Hiltz Excavating
80720R Gary Brown Center Strafford Center Strafford Barracks Renovations. To Project Manager 5/15/13 $600,000 Active
80720R Contract A Gary Brown Center Strafford Center Strafford Barracks Renovations. Funding approved 10/7/13. 30% Construction  Construction at 60% $779,893 6/25/2013 Active
Meridian Construction Corp
80724R James Haggett Franklin Franklin Readiness Center Building Design Phase 95% Design. $951,651 Active
Improvements.
80724R Contract A James Haggett Franklin Franklin Readiness Center Renovations Bidding G & C prep $850,000 12/3/2013 Active
80731R Jeffrey Shute Littleton Littleton Readiness Center Addition/Alteration. To Project Manager 7/22/13. 35% Design by ~ 90% Design $1,500,000 Active
Guard
80744R Jeffrey Shute Manchester Manchester Readiness Center Bldg. To Project Manager 8/26/2013 $720,000 Active
Sustainment.
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